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MISSION SYSTEMS INTEGRATION SCHEDULE FOR AM-1
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Changes since March 9, 1998
1. AM-1 Launch N.E.T.10/6.
2. MOSS-1 Moved to April 20l.
3. FOR Moved to May 28-29.
4. E-T-E 6/28.
5. EPGS Phase 1 Operational 7/13.
6. SGS X-band Schedule TBD.
7. EDOS C1.1 moved to TBD.
8. AGS/WPS S-band test TBD.
9. AM T/V extended to 3/17.
10. NCC97 Phase III moved to April 17.
11. TDRSS Ku Testing 4/19.
12. CTV Testing at VF mid-May S-band early June
13. X-band Testing @ VF Complete.
14. NCC98 OPS moved to 10/15.
15. QuikSCAT CTV Mid-Aug.
16. Landsat-7 Launch moved to N.E.T. 12/98.
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This chart has been prepared under
the direction of GSFC.
Requests for distribution and
questions about the content of this
 chart should be addressed to
Gene Smith at (301) 614-5250
 (Gene.Smith@gsfc.nasa.gov),
 or Howard Hoge at (301)794-1226

     (Howard.Hoge@gsfc.nasa.gov)
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